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Status of CM@RiskApplication

November 24, 2020  Application to Office of Inspector General (OIG)

December 22, 2020  Receipt of Application was confirmed -

Supplemental Transmittal sent 12/22/20 (COVID)

January 19, 2021 Town Received OIG Notification of Approval to 

Proceed with CM@RiskDelivery Method



Status of CMR Solicitation  / Selection Process Overview

December 9, 2020 Solicitation Advertisement

January 8, 2021  Receipt of RFQ Responses ð9 Responses

Bond Bldg D.A. Sullivan 

D. OõConnellõs SonsFontaine Bros.

Suffolk Const. Hutter Construction

Commodore Builders Shawmut D&C

W.T. Rich

January 9 ðFebruary 1 Subcommittee Review / Rank Responses

February 1, 2021 Shortlisted Firms (4) identified: 

Commodore Builders W.T. Rich

Fontaine Bros. D. OõConnellõs Sons



SHREWSBURY, MA

ARCHITECTõS UPDATE

2.23.2021



Progress update

Å SITE PLAN
Å Review site plan layout 

Å BUILDING LAYOUT AND EXTERIOR DESIGN
Å Review building floor plan

Å Review campus site massing study

Å Review exterior building design

Å ENGINEERING
Å Discuss preliminary decisions on major building systems

Å Structural 

Å HVAC

Å PROJECT SCHEDULE
Å Review assumed project schedule through construction

Å Review assumed permitting to construction



SHREWSBURY, MA

SITE PLAN

2.23.2021



SITE PLAN ðSCHEMATIC DESIGN LAYOUT PLAN



SITE PLAN ðSCHEMATIC DESIGN LAYOUT PLAN



AERIAL PERSPECTIVE


